WEEKLY HIGHLIGHTS:

GDAAC Notes for
MODIS Technical Team Meeting (7/1/99)

SGI compiler patch applied, PGEO3 successfully unit tested, chain test to follow

Recovery in progress from external system “hack”, SSIT and Ops test schedules impacted

DPREP-PGEO 1 -PGE02 chain successfully run in Ops for 4 hours of data

. Input data format/structure to DPREP from EDOS has been inconsistent, resulting in inconsistent production tests, this issue to be
resolved with EDOS and ESDIS (G. Iona)

WEEKLY PLAN:

Run chain of PGE01 (v2.1.1), PGEQ2 (v2.2.0), PGEO3 (v2.1.0) with 4 hours of input datain Test Mode
Complete testing of PGE03 (v2.1.0), promote to Ops for formal MOSS-2

WORKI NPROGRESSANDFUTI JRE:
. Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data

products at the DAACs

ECS-SYSTEM

Drop 4PY in TS2, TS1 and OPS modes

STATUS: YELLOW

Mode PGE Name Delivered | Integrated|Chained | Ops Ready |Launch Ready| State Notes

Ops | PGEO1 v2.1.1 5/21/99 5/27/99 | 6/16/99 Expected G | ECS to update DEM/SDP Tk
Ops | PGEO2 v2.1.5 4/30/99 | 5/10/99 | 6/16/99 | | Expected | G| Chain tested in TSI
| Ops | PGEO3 v2.0 | 2/18/98 | 4/27/98 | 5/20/98 | | N/A | G |
| Test | PGE02 v2.2.0 | 6/399 | 6/21/99 | | Expected | G |

| Test | PGEO3 v2.1.0 | 4/30/99 | 6/23/99 | |  Expected | G |

| Test | PGEO3 v2.4.1 | 6/17/99 | | | Expected | G [ESDTs from ECS needed




